

Project Name:	Solar Energy Analytics
Start Date:	2/Apr/26
Current Date:	20/May/26
Weeks In-Progress:	WK 7

Task	Project Lead	Start Date	End Date	Days	Progress
Planning Stage					100%
1.Business Context Research & KPI Definition	Team	2/Apr/2026	9/Apr/2026	7	100%
1.1 Global Solar Market Overview	Kirolos	2/Apr/2026	3/Apr/2026	1	100%
1.2 Egyptian Solar Energy Landscape	Kirolos	3/Apr/2026	4/Apr/2026	1	100%
1.3 Competitive & Technical Landscape	Mohamed	4/Apr/2026	5/Apr/2026	1	100%
1.4 Industry Dynamics	Mohamed	5/Apr/2026	6/Apr/2026	1	100%
1.5 Risks, Challenges & Mitigation	Hassan	6/Apr/2026	7/Apr/2026	1	100%
1.6 Key Performance Indicators (KPIs)	Aml	7/Apr/2026	8/Apr/2026	1	100%
Reviewing and final file	Hassan	8/Apr/2026	9/Apr/2026	1	100%
2.Data Integration and preparation of "Single Source Of Truth"	Kirolos	2/Apr/2026	4/Apr/2026	2	100%
3.Feature Selection & Analysis Strategy	Mohamed	4/Apr/2026	9/Apr/2026	5	100%
4.Model Architecture & Train/Test Split	Hassan	9/Apr/2026	16/Apr/2026	7	100%
5.Dashboard UI/UX Design & Metrics	Aml	9/Apr/2026	16/Apr/2026	7	100%
Execution Stage					100%
SQL Data Join (Weather + Production	Kirolos	9/Apr/26	11/Apr/26	2	100%
Exploratory Data Analysis & Heatmaps	Mohamed	12/Apr/26	15/Apr/26	3	100%
Training AI Engine	Hassan	16/Apr/26	20/Apr/26	4	100%
Power BI Dashboard Development	Aml	21/Apr/26	23/Apr/26	2	100%
Report Writing & Storytelling Compilation	Aml	24/Apr/26	25/Apr/26	1	100%
Review Stage					100%
Data Integrity Audit	Team	25/Apr/26	26/Apr/26	1	100%
Outlier Cleaning & Correlation Validation	kirolos & Mohamed	26/Apr/26	27/Apr/26	1	100%
AI Performance Audit	Hassan	27/Apr/26	28/Apr/26	1	100%
Dashboard Integration & Value Testing	Aml	28/Apr/26	29/Apr/26	1	100%
Final Presentation & Delivery	Team	29/Apr/26	30/Apr/26	1	100%

